

LAUSD REDISTRICTING COMMISSION

2011-12 Working Timeline

(Updated 2-11-2012)

Opening of Commission Office	Feb. 1, 2012
Pre-Draft Map Public Hearings	Feb. 6-9, 2012
Commission Tour of the City of Los Angeles	Canceled
Group Presentations to Commission	Feb. 10, 2012
Presentation and Adoption of Draft Council District Boundaries Map	Feb. 15, 2012
Pre-Final Map Public Hearings	Feb. 20-21, 2012
Presentation and Adoption of Final Board District Boundaries Map	Feb. 23, 2012
Presentation and Adoption of Final Commission Report	Feb. 29, 2012
Final Commission Report Submitted to City Council	Mar. 1, 2012
Commission Presentation on Final Report to City Council's Rules and Elections Committee	TBD
Closing of Commission Office Mar. 31, 2012	TBD